Monthly Progress Report for the Lower Ley Creek Sub-site
Operable Unit 25 of the Onondaga Lake Superfund Site
City of Syracuse/Town of Salina
Onondaga County, New York

REPORT #48, July 2020

Actions taken by Respondents toward achieving compliance with the AOC:
Summary of validated results of sampling, tests, and all other data received or generated by
Respondents during the reporting period:
¢ None
Summary of deliverables Respondents submitted to the EPA:

¢ None

Summary of modifications to work plans or other schedules that Respondents have proposed or that
have been approved by the EPA:

¢ None

Activities anticipated over the next six weeks:

e Discussions with EPA regarding EPA’s July 28, 2020 emailed comments on the Pre-Design Data
Summary Report and ensuing project steps

Activities undertaken in support of the Community Involvement Plan during the reporting period and
those to be undertaken in the next six weeks:

¢ None
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